

DD/R-366-63

7 March 1963

MEMORANDUM FOR: Director of Logistics

SUBJECT: Extension of Task Order 3, Contract 644

REFERENCE: DD/R Vo. 63-100032

25X1A

1. The Office of Logistics negotiated Contract 644, Task Order 3, with [REDACTED] for the design and development of instrumentation to be used in an electronics collection system. Many of the studies undertaken therein were exploratory in nature and were designed to determine the most practical instruments and techniques to be employed in attaining our collection objective.

25X1A

2. Attached is [REDACTED] final report on Task Order 3 of Contract 644. The report indicates that an additional [REDACTED] (Phase I) will be required to conclude the various research studies initiated under the original task and that [REDACTED] (Phase II) will be required to finance administrative expense and purchase instrumentation for the platform. While O&D has obligated the entire [REDACTED] to conclude both the research and fabrication phases of this task, we do not want to bind the U. S. Government to the purchase of GFE and additional administrative expense until after we have evaluated the final results of the research effort. It is requested, therefore, that action be taken to extend Task Order 3, but that Phase II be contingent upon the successful completion of research studies authorized in Phase I.

25X1A

3. [REDACTED] Ext. 7931, has been designated project officer for this contract and will monitor the execution of the task.

Detached signed by
[REDACTED]

EDWARD B. GILLER
Assistant Deputy Director
(Research)

Attachment
As stated

Distribution: Orig & 1 - Addressee
1 - ORD/DD/R *in*
2 - DD/R Files

MISSING PAGE

ORIGINAL DOCUMENT MISSING PAGE(S):

Attachment